

Procurement plan for goods

No.	Ref. No.		Description	Type (Goods/ Works/ Non consulting/ Consulting Services)	Number of Slices / items / subpackages	Review by Bank (Prior/ Post)	Procurement Method	Draft bidding docs	Bank's NO	Specific Procurement Notice	Bid opening	Bid Evaluation Report	NO	Notification of awarding	Contract Signing	Contract completion date	Name and country of supplier/contractor
1	2	3	4	5	6	8	9	10	11	12	13	14	15	16	17	18	19
1.	SUCRE-HZI-G-ICB-5.2.3.1.1.	plan	5.2.3.1.1. Level crossings 2016 - 50 pcs (ŽCP 2016. - 50 kom)	Goods		Prior	ICB										
		revised						30.06.2018.	20.07.2018.	30.07.2018.	15.09.2018.	20.10.2018.	30.10.2018.	05.11.2018.	05.12.2018.		
		actual															
		plan	<b>SUBTOTAL (Part D)</b>														
		revised															
		actual															
2.	SUCRE-HZI-NC-Shopping-01-2015.	plan	Study for the evaluation of facilities of HZ Cargo Asset Management Project	Non Consulting Services		Prior for the first request	Shopping										
		revised						Shopping 14.09.2015.	5.10.2015.	5.10.2015.	6.10.2015.			10.06.2016.			
		actual											06.05.2016.	06.05.2016.	10.06.2016.	AG ZLODI j. d.o.o., Braće Kazić 7/3, 10450 Jastrebarsko CROATIA	
		plan	<b>SUBTOTAL (Part A)</b>														
		revised															
		actual															
		plan	<b>TOTAL (Part A+ Part D)</b>														
		revised															
		actual															